COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 03/ 2016

ESTI MATE SUMVARY 09: 58: 29
CONTI D C19942 ESTI MATE NO 0007 FI NL SPEC YR 2005
PCN: 19942- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCR! PTI O\ TIME CHARGED. 88.0  DAYS TI VE ALLOW 90 WORK DAYS
|-25 FOUNTAI N, SH21, US 24 MANI TOU SPRI NGS PERCENT TI ME: 97.78 ORI G TI VE ALLOW 90 WORK DAYS
PRQJECT NO BR0252- 437
EL PASO CO RAMP BRI DGE REPAI RS PK®
NAVE OF RQAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
Myers and Sons Construction, LP PAY PERI OD ENDI NG 08/ 03/ 2016 DATE TI ME STARTED 06/ 01/2015
4600 Northgate Boul evard DATE LET 03/ 12/ 2015 DATE WORK BEGAN
Suite 100 DATE AWARDED 03/ 25/ 2015 DATE TI ME STOPPED 05/ 09/ 2016
DATE CONTRACT EXECUTED 04/ 22/ 2015 DATE ACCEPTED 05/ 09/ 2016
Sacr ament o CA 95834 (916) 283- 9950 DATE NOTI CE TO PROCEED 06/ 01/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 2, 833,380.60 PARTICl PATI NG $ 2,739, 950. 77 $ 16, 791. 20
AWARD PRQIECT AMT: $ 2,913, 730.50 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 96. 70% TOTAL EARNI NGS 2,739, 950. 77 16, 791. 20
FUNDS AVAI LABLE: $ 93, 429. 83 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,739, 950. 77 16, 791. 20
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 43, 705. 96
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,739, 950. 77 60, 497. 16
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,739, 950. 77 60, 497. 16
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 60, 497. 16

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19942-BI D ESTI MATE RUN 08/ 03/ 2016
PRQJECT: BR0252- 437 ESTI MATE NO 0007 09: 58: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00250 *Renoval of Pavenent Marking 2, 000. 000 2, 000. 000
SF 0. 000 0. 00
3. 00000 2,000. 000 6, 000. 00
0010 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0015 626-00000 *Mobi |'i zati on 1. 000 0. 948
LS 0. 052 14, 456. 00
278, 000. 00000 1. 000 278, 000. 00
0020 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
10, 500. 00000 1. 000 10, 500. 00
0025 627-00005 *Epoxy Pavenent Mar ki ng 46. 000 46. 000
GAL 0. 000 0. 00
200. 00000 46. 000 9, 200. 00
0030 627-00011 *Paverent Marking Paint (\Waterborne) 9. 000 9. 000
GAL 0. 000 0. 00
50. 00000 9. 000 450. 00
0035 627-30305 *Preforned Plastic Pavement Marking (60 M1) 0. 000 0. 000
(Vord- Symbol) SF 0. 000 0.00
20. 00000 0. 000 0. 00
0040 630-00000 *Fl aggi ng 201. 000 201. 000
HOUR 0. 000 0. 00
27.00000 201. 000 5,427.00
0045 630- 00007 *Traffic Control Inspection 10. 000 10. 000
DAY 0. 000 0. 00
110. 00000 10. 000 1, 100. 00
0050 630-00012 *Traffic Control Managenent 75. 000 75. 000
DAY 0. 000 0. 00
682. 00000 75. 000 51, 150. 00
0055 630-80335 *Barricade (Type 3 MA) (Tenporary) 4. 000 3. 600
EACH 0. 400 37.60

94. 00000 4.000 376. 00



CONTI D C19942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19942-BI D ESTI MATE RUN 08/ 03/ 2016
PRQJECT: BR0252- 437 ESTI MATE NO 0007 09: 58: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 630-80341 *Construction Traffic Sign (Panel Size A) 26. 000 23. 400
EACH 2.600 187. 20
72. 00000 26. 000 1,872.00
0065 630-80342 *Construction Traffic Sign (Panel Size B) 43. 000 38. 700
EACH 4.300 331.10
77.00000 43. 000 3,311.00
0070 630- 80343 *Construction Traffic Sign (Panel Size O 27.000 24.300
EACH 2.700 207.90
77.00000 27.000 2,079. 00
0075 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 924. 00
4,620. 00000 2.000 9, 240. 00
0080 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 400 374.00
935. 00000 4. 000 3, 740. 00
0085 630-80360 *Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0090 630-80370 *Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0095 630-80380 *Traffic Cone 150. 000 135. 000
EACH 15. 000 75. 00
5. 00000 150. 000 750. 00
0100 630-80393 *Stackabl e Vertical Panels 64. 000 57. 600
EACH 6. 400 198. 40
31. 00000 64. 000 1, 984. 00
0105 630-85041 *Mobi | e Attenuator 86. 000 86. 000
DAY 0. 000 0. 00
435. 00000 86. 000 37, 410. 00
0110 700-70010 F/ A M nor Contract Revisions 92, 149. 830 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19942-BI D ESTI MATE RUN 08/ 03/ 2016
PRQJECT: BR0252- 437 ESTI MATE NO 0007 09: 58: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0120 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700-70021 F/ A On-The-Job Trai nee 1, 280. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0. 00
0130 700-70034 F/ A UTILITY ADJUSTMENTS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0135 700-70035 F/ A ENVI RONVENTAL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0140 700-70036 *Forced Accounts RETAINING WALL TILE REPAIR 89, 813. 440 89, 813. 440
F A 0. 000 0.00
1. 00000 89, 813. 440 89, 813. 44
0145 700-70129 F/ A Deck Rehabilitation 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 900- 00006 Added Item (Dol lar)/ Asphalt Patching (Special)-CM¥#3 17, 201. 860 17, 201. 860
DOL 0. 000 0.00
1. 00000 17, 201. 860 17, 201. 86
CAT 0200 CURRENT AMI  $ 638,034.13 $ 16,791.20 % 544, 604. 30
CAT NOO300 J-18-Q
0155 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 815. 000 815. 000
SY 0. 000 0. 00
40. 00000 815. 000 32, 600. 00
0160 202-00504  *Renpval of Expansion Device 92. 000 92. 000
LF 0. 000 0. 00
225. 00000 92. 000 20, 700. 00



CONTI D C19942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19942-BI D ESTI MATE RUN 08/ 03/ 2016
PRQJECT: BR0252- 437 ESTI MATE NO 0007 09: 58: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 J-18-Q
0165 509- 00001 *Structural Steel (Galvanized) 390. 000 390. 000
LB 0. 000 0. 00
17. 00000 390. 000 6, 630. 00
0170 509-08120 *Tenporary Bridge Deck 401. 000 401. 000
SF 0. 000 0. 00
91. 00000 401. 000 36, 491. 00
0175 515-00400 *Concrete Seal er 275. 000 275. 000
SY 0. 000 0. 00
11. 00000 275. 000 3, 025. 00
0180 518-01004 *Bri dge Expansion Device (0-4 Inch) 92. 000 92. 000
LF 0. 000 0. 00
295. 00000 92. 000 27, 140. 00
0185 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 2, 364. 000 2, 364. 000
SY 0. 000 0. 00
21. 00000 2,364. 000 49, 644. 00
0190 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 462. 000 1, 462. 000
CF 0. 000 0. 00
80. 00000 1, 462. 000 116, 960. 00
0195 601- 03040 *Concrete O ass D (Bridge) 12. 000 12.000
CcY 0. 000 0. 00
1, 850. 00000 12. 000 22, 200. 00
0200 601- 06150 *Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
250. 00000 0. 000 0. 00
0205 601-40250  *Bridge Deck Finish (Sawed G ooves) 2,277.000 2,277.000
SY 0. 000 0. 00
3.50000 2,277.000 7,969. 50
0210 602-00020 *Rei nforcing Steel (Epoxy Coated) 951. 000 951. 000
LB 0. 000 0. 00
2.00000 951. 000 1, 902. 00
CAT 0300 CURRENT AMI  $ 325,261.50 $ 0.00% 325, 261. 50



CONTI D C19942 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19942-BI D ESTI MATE RUN 08/ 03/ 2016
PRQJECT: BR0252- 437 ESTI MATE NO 0007 09: 58: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO301 J-18-BM
0215 202-00217 *Renove Concrete Pavenent (Planing) (Special) 775. 000 775.000
SY 0. 000 0. 00
40. 00000 775. 000 31, 000. 00
0220 515-00400 *Concrete Seal er 325. 000 325. 000
SY 0. 000 0. 00
11. 00000 325. 000 3,575. 00
0225 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 3, 151. 000 3, 151. 000
SY 0. 000 0. 00
21. 00000 3,151. 000 66, 171. 00
0230 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 950. 000 1, 950. 000
CF 0. 000 0. 00
80. 00000 1, 950. 000 156, 000. 00
0235 601- 06150 *Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
250. 00000 0. 000 0. 00
0240 601- 40250 *Bridge Deck Finish (Sawed Grooves) 2, 979. 000 2,979. 000
SY 0. 000 0. 00
3. 50000 2,979. 000 10, 426. 50
CAT 0301 CURRENT AMI $ 267,172.50 $ 0.00% 267,172.50
CAT NOO302 J-18-BN
0245 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 805. 000 805. 000
SY 0. 000 0. 00
40. 00000 805. 000 32, 200. 00
0250 515-00400 *Concrete Seal er 550. 000 550. 000
SY 0. 000 0. 00
11. 00000 550. 000 6, 050. 00
0255 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 5, 463. 000 5, 463. 000
SY 0. 000 0. 00
21. 00000 5, 463. 000 114, 723. 00
0260 519- 03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 3, 381. 000 3, 381. 000
CF 0. 000 0. 00
80. 00000 3, 381. 000 270, 480. 00



CONTI D C19942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19942-BI D ESTI MATE RUN 08/ 03/ 2016
PRQJECT: BR0252- 437 ESTI MATE NO 0007 09: 58: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0302 J-18-BN
0265 601- 06150 *Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
250. 00000 0. 000 0.00
0270 601- 40250 *Bridge Deck Finish (Sawed Grooves) 5, 190. 000 5, 190. 000
SY 0. 000 0. 00
3. 50000 5, 190. 000 18, 165. 00
CAT 0302 CURRENT AMI  $ 441, 618.00 $ 0.00$ 441, 618. 00
CAT NOO303 J-18-BO
0275 202-00217 *Renove Concrete Pavenent (Planing) (Special) 255. 000 255. 000
SY 0. 000 0. 00
40. 00000 255. 000 10, 200. 00
0280 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 1, 102. 000 1, 102. 000
SY 0. 000 0. 00
21. 00000 1, 102. 000 23, 142.00
0285 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 682. 000 682. 000
CF 0. 000 0. 00
80. 00000 682. 000 54, 560. 00
0290 601- 06150 *Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
250. 00000 0. 000 0. 00
0295 601-40250 *Bridge Deck Finish (Sawed G ooves) 928. 000 928. 000
SY 0. 000 0. 00
3. 50000 928. 000 3, 248. 00
CAT 0303 CURRENT AMI  $ 91, 150. 00 $ 0.00$ 91, 150. 00
CAT NOO304 1-17-GN
0300 202-00217 *Renove Concrete Pavenent (Planing) (Special) 425. 000 425. 000
SY 0. 000 0. 00
40. 00000 425. 000 17, 000. 00
0305 202- 00450 *Renoval of Portions of Present Structure (O ass 1) 0. 000 0. 000
SY 0. 000 0. 00
140. 00000 0. 000 0. 00
0310 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 0. 300 0. 300
SY 0. 000 0. 00
315. 00000 0. 300 94. 50



CONTI D C19942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19942-BI D ESTI MATE RUN 08/ 03/ 2016
PRQJECT: BR0252- 437 ESTI MATE NO 0007 09: 58: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0304 1-17-GN

0315 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
550. 00000 0. 000 0. 00
0320 202- 00504 *Removal of Expansion Device 288. 000 288. 000
LF 0. 000 0. 00
225. 00000 288. 000 64, 800. 00
0325 509- 00001 *Structural Steel (Galvanized) 780. 000 780. 000
LB 0. 000 0. 00
17. 00000 780. 000 13, 260. 00
0330 509- 08120 *Tenporary Bridge Deck 1, 388. 000 1, 388. 000
SF 0. 000 0. 00
91. 00000 1, 388. 000 126, 308. 00
0335 518-01004 *Bridge Expansion Device (0-4 Inch) 288. 000 288. 000
LF 0. 000 0. 00
295. 00000 288. 000 84, 960. 00
0340 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 2,827.000 2,827.000
SY 0. 000 0. 00
21. 00000 2,827.000 59, 367. 00
0345 519- 03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 1, 923. 000 1, 923. 000
CF 0. 000 0. 00
80. 00000 1, 923. 000 153, 840. 00
0350 601- 03040 *Concrete Oass D (Bridge) 34. 000 34. 000
CY 0. 000 0. 00
1, 850. 00000 34. 000 62, 900. 00
0355 601- 03041 *Concrete Cass D (Bridge) (Special) 0. 000 0. 000
CY 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0360 601- 06150 *Concrete (Patching) 3. 000 3. 000
SF 0. 000 0. 00
250. 00000 3. 000 750. 00
0365 601- 40250 *Bridge Deck Finish (Sawed G ooves) 2,342.000 2,342.000
SY 0. 000 0. 00

3. 50000 2,342.000 8, 197. 00



CONTI D C19942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19942-BI D ESTI MATE RUN 08/ 03/ 2016
PRQJECT: BR0252- 437 ESTI MATE NO 0007 09: 58: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0304 1-17-GN

0370 601-51005 *Gal vani ¢ Anodes 2. 000 2.000
EACH 0. 000 0. 00
55. 00000 2.000 110. 00
0375 602- 00020 *Rei nforcing Steel (Epoxy Coated) 7, 430. 000 7,430. 000
LB 0. 000 0. 00
2. 00000 7,430. 000 14, 860. 00
0460 403-02000 HVA (Spec) CMD#2 326. 590 326. 590
TON 0. 000 0. 00
166. 64000 326. 590 54, 422. 96
0465 202-00240 Rem Asphal t Mat (Pl ani ng) CMO#2 3, 296. 000 3, 296. 000
SY 0. 000 0. 00
4.97000 3, 296. 000 16, 381. 12
0475 900- 00006 Added Item (Dol lar)/ 4, 143. 890 4, 143. 890
DOL 0. 000 0. 00
1. 00000 4,143. 890 4,143. 89
CAT 0304 CURRENT AMI  $ 681, 394.47 $ 0.00% 681, 394. 47

CAT NOO305 1-17-NU

0380 202-00217 *Renove Concrete Pavenent (Planing) (Special) 270. 000 270. 000
SY 0. 000 0. 00
40. 00000 270. 000 10, 800. 00
0385 519-03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 847. 000 847. 000
SY 0. 000 0. 00
21. 00000 847.000 17,787.00
0390 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 524. 000 524. 000
CF 0. 000 0. 00
80. 00000 524. 000 41, 920. 00
0395 601-06150 *Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
250. 00000 0. 000 0. 00
0400 601-40250 *Bridge Deck Finish (Sawed G ooves) 720. 000 720. 000
SY 0. 000 0. 00
3. 50000 720. 000 2,520. 00

CAT 0305 CURRENT AMI  $ 73,027.00 $ 0.00$ 73,027. 00



CONTI D C19942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19942-BI D ESTI MATE RUN 08/ 03/ 2016
PRQIECT: BR0252- 437 ESTI MATE NO 0007 09: 58: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO306 1-17-M

0405 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 475. 000 475. 000
SY 0. 000 0. 00
40. 00000 475. 000 19, 000. 00
0410 202- 00504 *Renmoval of Expansion Device 6. 200 6.200
LF 0. 000 0. 00
225. 00000 6. 200 1, 395. 00
0415 518-01004 *Bri dge Expansion Device (0-4 Inch) 6. 200 6. 200
LF 0. 000 0. 00
295. 00000 6. 200 1, 829. 00
0420 518-01060 *Bri dge Expansion Device (Qd and) (0-4 Inches) 72.000 72.000
LF 0. 000 0. 00
95. 00000 72.000 6, 840. 00
0425 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 3, 854. 000 3, 854. 000
SY 0. 000 0. 00
21. 00000 3, 854. 000 80, 934. 00
0430 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 2, 385. 000 2, 385. 000
CF 0. 000 0. 00
80. 00000 2,385. 000 190, 800. 00
0435 601- 03040 *Concrete O ass D (Bridge) 0. 500 0. 500
CcY 0. 000 0. 00
1, 850. 00000 0. 500 925. 00
0440 601- 06150 *Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
250. 00000 0. 000 0. 00
0445 601- 40250 *Bri dge Deck Finish (Sawed Gooves) 3, 524. 000 3, 524. 000
SY 0. 000 0. 00
3. 50000 3, 524. 000 12, 334.00
0450 602-00020 *Rei nforcing Steel (Epoxy Coated) 33. 000 33. 000
LB 0. 000 0. 00
2. 00000 33. 000 66. 00

CAT 0306 CURRENT AMI  $ 314,123.00 $ 0.00$ 314, 123. 00
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CONTI D C19942 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19942-BI D ESTI MATE RUN 08/ 03/ 2016
PRQJECT: BR0252- 437 ESTI MATE NO 0007 09: 58: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0455 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 600. 00000 1. 000 1, 600. 00
CAT 0400 CURRENT AMI  $ 1, 600. 00 $ 0.00$ 1, 600. 00

PRQJIECT TOTAL CURRENT AMI $ 2,833,380.60$

16,791.20% 2,739, 950.77



